HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX
March 29, 2012

Submittal | Expected Date Agency Submittal of Comments
water
Item Parcel Document Name Date for Comments Notes EPA DTSC Board City of SF
Documents Historically Reviewed
Draft Final Parcel E FS Radiological
1 E Addendum 11/17/11 2/15/12 1/6/12 1/13/12 1/6/12
Final Radiological Removal Action
2 D-2 Completion Report, Revision 2 12/16/11 1/13/12 Concurrence | 3/8/12 1/13/12
Draft Final Status Survey Results, IR-04
Former Scrap Yard Site and Former
3 E Building 807 Site 12/21/11 1/20/12 1/20/12
Draft Petroleum Hydrocarbon Corrective
Action, Quarterly Monitoring Report,
4 B Second Quarter 2011 12/23/11 1/24/12 3/5/12
Draft Action Memo, TCRA for Ship
5 E-2 Shielding 12/29/11 2/13/12 2/1/12 3/1/12 2/12/12
Draft Final Status Survey Results, Building
6 C 272 1/5/12 2/6/12 2/8/12
7 B Draft RACR for IR 7 and 18 1/6/12 2/21/12 2/21/12 2/21/12 3/2/12
Draft Final Status Survey Results, Building
8 C 203 1/6/12 2/6/12 2/8/12
Draft Final Status Survey Results, Building
9 c 241 1/10/12 2/10/12
Semiannual Groundwater Monitoring
10 Basewide [Report (April-September 2011) 1/10/12 n/a
Landfill Gas Monitoring Report for October-
11 E-2 December 2011, Post-Removal Action, 1/20/12 n/a
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1 E Draft Survey Unit 201 Project Report 1/20/12 2/20/12
Draft Survey Unit Project Reports for

2 C Survey Units 191,193, 195, 196 1/25/12 2/27/12
Final Treatability Study Completion Report,

3 C Remedial Unit-C5, Building 134 1/27/12 n/a
Replacement Pages for Final Petroleum

4 | D-1, D-2, G |Hydrocarbon Site Closeout Report 1/30/12 n/a
Replacement pages/CD for Final
Treatability Study Completion Report,

5 C Remedial Unit-C5, Building 134 2/2/12 n/a
Final Base-wide Radiological Management

6 Basewide |Plan 2/3/12 n/a
Draft Survey Unit Project Reports for

7 C Survey Units 197, 198, 199, and 200 27112 3/9/12
Final Pre-Design Investigation Work Plan,

8 C RU-C2 2/8/12 n/a
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HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX
March 29, 2012

Submittal | Expected Date Agency Submittal of Comments
water
Item Parcel Document Name Date for Comments Notes EPA DTSC Board City of SF
Documents Currently Under Review
Draft Survey Unit Project Reports for
1 C Survey Units 202, 203, 205, and 206 2/9/12 3/12/12
Final Final Status Survey Results, IR-04
Former Scrap Yard Site and Former
2 E Building 807 Site 2/10/12 n/a
Final Pre_RA Initial Characterization Work
3 C Plan RU-C1, RU-C4, RU-C5 2/15/12 n/a
Draft Work Plan Addendum to the Parcel E
4 E Groundwater Treatability Study 2/22/12 3/22/12 3/27/12 | 3/27/12 3/27/12
Draft Survey Unit Project Reports for
5 D-1 Survey Units 264, 267, 274, 276, and 277 2/22/12 3/23/12 3/23/12
Final Status Survey Report Submarine
6 B Quay Wall 2/22/12 n/a
Draft Survey Unit Project Reports for
7 C Survey Units 207, 208, 209 and 211 2/24/12 3/26/12
Replacement Signature Page/CD for
Semiannual Groundwater Monitoring
8 Basewide [Report (April - September 2011) 2/27/12 n/a
Final SAP, Interim Monitoring and
9 E-2 Maintenance for Landfill Gas Control Syst. 2/27/12 n/a
Draft Survey Unit Project Reports for
10 D-1 Survey Units 250, 251, 272, 273, and 275 3/6/12 4/6/12
11 E-2 Draft Record of Decision for Parcel E-2 3/14/12 4/30/12
12 B Final RAD RACR 3/14/12 n/a
Draft Work Package 103, Survey Units
13 D-1 252, 257, 259, 261, and 278 3/15/12 4/16/12
Final Radiological Removal Action
14 uc-3 Completion Report 3/16/12 n/a
Final Action Memorandum, Removal of
15 B UST 113A, IR Site 42 3/16/12 n/a
Draft Pier Demolition Removal Action
16 F Completion Summary Report 3/21/12 4/21/12
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HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX
March 29, 2012

Submittal | Expected Date Agency Submittal of Comments
water
Item Parcel Document Name Date for Comments Notes EPA DTSC Board City of SF
30 days rom
17 UC-1,2 |Draft Remedial Action Work Plan 3/27/12 submittal date
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HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX
March 29, 2012

Submittal | Expected Date Agency Submittal of Comments
water
Item Parcel Document Name Date for Comments Notes EPA DTSC Board City of SF
Documents for Upcoming Review (next 3 months)
Final Action Memo, TCRA for Ship Date
1 E-2 Shielding 4/2/12 n/a Tentative
Draft Parcel E Soil Excavation 30 days from Date
2 E Characterization Work Plan 4/9/12 submittal date Tentative
Date
3 B Final RACR for IR 7 and 18 4/13/12 n/a Tentative
B,D-1,G, |Revised Draft Soil Vapor Investigation 30 days from Date
4 uUcC-2 Tech Memo 4/13/12 submittal date Tentative
Draft TCRA Work Plan for Ship Shielding 30 days from Date
5 E-2 Area 4/27/12 submittal date | Tentative
Final Work Plan Addendum to the Parcel E Date
6 E Groundwater Treatability Study 5/9/12 n/a Tentative
Date
7 UC-1,2 [|Final Remedial Action Work Plan 5/30/12 n/a Tentative
Final Pier Demolition Removal Action Date
8 F Completion Summary Report 6/7/12 n/a Tentative
Final Parcel E Soil Excavation Date
9 E Characterization Work Plan 6/14/12 n/a Tentative
30 days from Date
10 E-2 Draft RACR PCB Hot Spot Phase 2 6/15/12 | submittal date | Tentative
30 days from Date
11 E-2 Draft Final ROD to BCT 6/16/12 submittal date | Tentative
Final TCRA Work Plan for Ship Shielding Date
12 E-2 Area 6/27/12 n/a Tentative
Draft Radiological Data Gaps Investigation 30 days from Date
13 E Tech Memo Phase 2a 6/30/12 submittal date Tentative
* Comments deferred to other agency PCB Polychlorinated biphenyl
CAP Corrective Action Plan ROD Record of decision
CDPH California Department of Public Health RI Remedial investigation
DTSC Department of Toxic Substances Control RTC Response to comment
EPA U.S. Environmental Protection Agency SF San Francisco
FOSL Finding of suitability to lease TCRA Time critical removal action
FOST Finding of suitability to transfer TPH Total petroleum hydrocarbon
FS Feasibility study Water Board  San Francisco Bay Regional Water Quality Control Board
FSS Final Status Survey
n/a Not applicable
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